TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG					
Date	Task	Time involved	Team member responsible (student initials)	Comments	
Nov. 15 2022	Plan out website layout	1 hour	whole Team		
NOV. 16 2022	find Itans	30 min	Whole Team		
Nov. 30 2022 3.	Building Main page	1 hour	JT		
Dec. 1st 2022	Building Page organicer	I hour	づて		
Dec. 12m-24m 5. 2022	Building "About Us", "Events" page	1 holdon	JT, JD, RH, SE		
Jan. 1st 6. 2023	Boulding "Plans x Travel" pose	1 hour	57		

1	
Н	
П	ות
П	\sim
Н	
1	

Advisor Name: 10815710 Pauscul	Student Initials: 2
Advisor Signature: Dausel	



TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG				
Date	Task	Time involved	Team member responsible (student initials)	Comments
Jan. 10m-20m 1. 2023	Building "Uniclo" page	1 hour	JT	
Jan. 22nd 2023	Butthing "News" page	1 hour	RM	
Jan. 27 2023	Building Resources	1 hour	20	
Feb Ist 2013	Building Trounis	1 hour	ゴ オ	
Feb. 3-8 5. 2023	Making on Responsive Design	1 how	JT, RM,	
Feb9 2023	Final Review	30 min	whole Team	

Advisor Name: LUCISTIN PAUSCOL	Student Initials:
Advisor Signature: Housel	

